BILL NO. S-81-11-65

SPECIAL ORDINANCE NO. S-291-81

AN ORDINANCE approving Change Order No. 1 for 317-80, Auers-McAdams Project, Federal Grant No. C-180599-06, in connection with the Board of Public Works

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1: That Change Order No. 1, for 317-80, Auers-McAdams Project, Federal Grant NO. C-180599-06 to John Hartman Construction, Inc., in connection with the Board of Public Works, for:

> the exchange of 53-73 Backfill for Special Backfill and an addition of field tile replacement that was encountered that were unknown the time of bid,

in the amount of $15,300.00, as set out in the specifications, which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed, and approved.

SECTION 2: That this Ordinance shall be in full force and effect from and after its passage, approval by the Mayor.

COUNCILMAN

APPROVED AS TO FORM AND
LEGALITY NOVEMBER 20, 1981

BRUCE O. BOXBERGER, CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, at _____ o'clock _____ M.,E.S.T.

DATE: 11-24-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	1			
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
NUCKOLS		✓			
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
SCHOMBURG	✓				
STIER	✓				
TALARICO	✓				

DATE: 12-8-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (SPECIAL) (APPROPRIATION) ORDINANCE (~~RESOLUTION~~) No. S-291-81

on the 8th day of December, 1981.

ATTEST: Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

(SEAL) John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of December, 1981, at the hour of 11:30 o'clock A. M.,E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 9th day of Dec. 1981, at the hour of 4 o'clock P. M.,E.S.T.

WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-11-65

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1 for 317-80, Auers-McAdams Project, Federal Grant No. C-180599-06, in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS, CHAIRMAN

VIVIAN G. SCHMIDT, VICE CHAIRMAN

BEN A. EISBART

SAMUEL J. TALARICO

ROY J. SCHOMBURG

12-8-81

DATE CONFIRMED IN [illegible], CITY CLERK

Change Order No. 1

Resolution No. 317-80

Board Order No. 15-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Upon re-evaluation of including the City of Fort Wayne tap permits in the contract prices, it has created a logistics problem within the internal interactions of City Departments. In pursuing the handling of these permits, it becomes a cumbersome item. By eliminating the tap permit under the contract and taking care of it at the time of each connection, it will clear up many duplications of departmental requirements and creates a better monitoring process. Thus, insuring a smaller possibility of a tap being connected without an inspection.

ITEMS #11 and 12 - Special Backfill was used throughout the project for trench backfilli under improved streets in lieu of #53 or #73 special backfill. The remaining #53 or #73 after deducting the estimated 800 CY shall be used for street subbase for final restoration.

ITEM #23 - Additional field tiles were encountered which neither of the parties had any knowledge of their existence. Therefore, this change order includes the additional overrun which were removed and replaced.

2. Will proposed change alter size of the project? Yes_____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill
Project Engineer

CHANGE ORDER

Change Order No. 1
Project No. C-180599-06
Name of Project: AUERS-McADAMS

Resolution No. 317-80
Board Order No. 15-80
Date: 10/13/81

To: JOHN HARTMAN CONSTRUCTION, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
11	800± CY	Special Backfill	6.00		4,800.00
12	800± CY	#53 or #73 Special Backfill	8.00	6,400.00	
23	700± LF	4"-12" Field Tile Replacement	15.00		10,500.00
29	57± EA	City of Fort Wayne Tap Permits	50.00	2,850.00	
			Total Decrease	9,250.00	
			Total Increase		15,300.00
		Net ~~(Decrease)~~(Increase)	Contract Price		6,050.00

The sum of $ 15,300.00 is hereby (added to)(~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 151,737.50
Current Contract Price Adjusted by Previous Change Order	$ 151,737.50
New Contract Price including this Change Order	$ 157,787.50

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Chief Engineer Date 10/19/81

Accepted by: Contractor Date 10/13/81

Approved by: City Engineer Date Oct. 9, 1981

Approved by: Owner Date 11-18-81

Attested by: Clerk Date 11-18-81

5510

TITLE OF ORDINANCE Change Order #1, Res. 317-80, Auers-McAdams Sewer Project

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS 2-81-1-65

SYNOPSIS OF ORDINANCE Change Order #1, Resolution 317-80, Auers-McAdams Sewer Project, Federal Grant Number C-180599-06, John Hartman Construction, Inc. - Contractor. This Change Order is the exchange of 53-73 Backfill for Special Backfill and an addition of field tile replacement that was encountered that were unknown the time of bid.

EFFECT OF PASSAGE The continuation of Change Order #1, Res. 317-80, Auers-McAdams Sewer Project.

EFFECT OF NON-PASSAGE The above described Change Order cannot occur.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $15,300.00 to be paid for as follows: 75% EPA, 15% City Utilities, 10% State.

ASSIGNED TO COMMITTEE

sa